Weekly Report
Issued Friday September 4, 2015

(Presenting Progress from Preceding Week and Plans Forward)
Refugio Incident

This weekly report addresses elements listed in the Order for Removal, Mitigation or Prevention of a
Substantial Threat of Oil Discharge. The elements include descriptions of 1) anticipated problems and
planned resolutions, 2) significant developments, 3) work performed, 4) treatment and disposal
information, 5) analytical data received (if applicable), and 6) schedule of work. The following
attachments contain detailed information pertaining to each listed element:

+ Summary of Anticipated Problems and Resolutions
o Since field operations have been demobilized and no field personnel are present at the
site, there are no anticipated problems/resolutions included with this report.

+ Daily Progress Reports issued by Incident Situation Unit Leader (August 28 to August 30) —On
August 28" 2015, FOSC approved a variance in frequency from weekly to monthly reports.
Therefore, the schedule of Daily Progress Report publication was also changed.

o Significant Developments
o Work Performed
o Disposal Information

* Incident Action Plan (Effective August 12, 2015 0600 — October 14, 2015 0600)
o Schedule of Work to be Performed (Form 204)
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Incident Command Post Santa Barbara
Refugio Oil Spill
Unified In All Missions
August 28, 2015
Response Day 102

Daily Progress Report

The ICP is currently overseeing operations in Santa Barbara County. Active operations are ‘nearly complete
in Santa Barbara Division 1-5005-C.

Safety

T Work site accidents / mishaps resulting in property damage or injuries to responders beyond First Aid:
o 14 Recordable Injuries to date related to this response.

Environmental

Shoreline Cleanup Assessment Techniques (SCAT) Phase Il end points have been achieved for 92.7% of the
overall impacted shoreline and 0.0% remains active for recovery operations. The remaining 7.3% is being
actively monitored by response personnel. SCATs recommended signing off SB-1-S005-C with monitoring
today.

Waste Management Data

Waste Maagement (26 June 28 August 2015)
i// .. | Estimated Cumulative
Material / o /{ “ / Total Removed

%/// //// - (cubic yards)
Oiled Sand
Oiled Vegetation 0 900
Oiled Debris/PPE 15 1830
Oiled Soil 0 8016
Culvert Soil 0 2010
Absorbent 0 360

Operations

e Command Objectives achieved: NSTR

s Severe weather conditions that may impact operations: NSTR

¢ Deviation of strategies or tactics from approved Incident Action Plan: NSTR
e Major equipment failures that impact operations: NSTR

1 Change to or need for additional road closures: Lane closures are no longer in effect; however, shoulder
closures will remain in effect to create safe areas for workers ingress and egress from their vehicles to
access work areas.
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1 Temporary Flight Restriction: In place until August 31, 2015.

s  Cultural / historical impacts and/or concerns: NSTR.

Wildlife
Birds Mammals
Current as of: TOTAL Birds Released TOTAL Mammals Released
28 August | Live | Dead | Total Total Live Dead | Totals Total
Cumulative
Total 64 | 203 267 49 62 106 168 15

NOTE- Wildlife Branch field recovery operations and Command Post presence have been demobilized. Care
for oiled wildlife continues off-site with oversight by the Wildlife Branch Director also working

remotely. Wildlife numbers will be updated in the future only to add to numbers of animals released, or if
corrections to previous numbers are required based on continuing review of records.

Liaison

¢ Any VIP visits or political interests and concerns: NSTR
e Reports of negative stakeholder interests: NSTR

s  Cultural / historical impacts and/or concerns: NSTR
Public Information

Publication of significant media issues: NSTR

Logistics

1 Change in status for any Incident facilities: NSTR
Personnel Involved

e 177 workers are engaged in Field Operations.

e 13 personnel are assigned to the ICP.

e 190 total personnel are assigned to the response.
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Incident Command Post Santa Barbara
Refugio Oil Spill
Unified In All Missions
August 29, 2015
Response Day 103

Daily Progress Report

The ICP is currently overseeing maonitoring operations in Santa Barbara County.
Safety

¢  Work site accidents / mishaps resulting in property damage or injuries to responders beyond First Aid:
o 14 Recordable Injuries to date related to this response.

Environmental

Shoreline Cleanup Assessment Techniques (SCAT) Phase Il end points have been achieved for 92.7% of the
overall impacted shoreline and 0.0% remains active for recovery operations. The remaining 7.3% is being
actively monitored by response personnel.

Waste Management Data

Waste Management (26 June — 29 August 2015)
V _ . Estimated Cumulative
Material / e / Total Removed
T {cubic yards)

Oiled Sand 0

Oiled Vegetation 0 900
Oiled Debris/PPE 0 1830
Oiled Soil 0 8016
Culvert Soil 0 2010
Absorbent 0 360

Operations

¢ Command Objectives achieved: NSTR

* Severe weather conditions that may impact operations: NSTR

e Deviation of strategies or tactics from approved Incident Action Plan: NSTR
* Major equipment failures that impact operations: NSTR

¢ Change to or need for additional road closures: Lane closures are no longer in effect; however, shoulder
closures will remain in effect to create safe areas for workers ingress and egress from their vehicles to
access work areas.

¢ Temporary Flight Restriction: In place until August 31, 2015.
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s Cultural / historical impacts and/or concerns: NSTR.

Wildlife
Birds Mammals
Current as of: TOTAL Birds Released TOTAL Mammals Released
29 August Live | Dead | Total Total Live Dead | Totals Total

Cumulative
Total 64 203 267 49 62 106 168 15

NOTE- Wildlife Branch field recovery operations and Command Post presence have been demobilized. Care
for oiled wildlife continues off-site with oversight by the Wildlife Branch Director also working

remotely. Wildlife numbers will be updated in the future only to add to numbers of animals released, or if
corrections to previous numbers are required based on continuing review of records.

Liaison

s Any VIP visits or political interests and concerns: NSTR
s Reports of negative stakeholder interests: NSTR

e  Cultural / historical impacts and/or concerns: NSTR
Public Information

Publication of significant media issues: NSTR

Logistics

# Change in status for any Incident facilities: Mariposa ICP and Staging area to be demobilized by the first
of September,

Personnel Involved
e 81 workers are engaged in Field Operations.
e 14 personnel are assigned to the ICP.

e 95 total personnel are assigned to the response.
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Incident Command Post Santa Barbara
Refugio Oil Spill
Unified In All Missions
August 30, 2015
Response Day 104

Daily Progress Report

The ICP is currently overseeing monitoring operations in Santa Barbara County.
Safety

0 Work site accidents / mishaps resulting in property damage or injuries to responders beyond First Aid:
o 14 Recordable Injuries to date related to this response.

Environmental

Shoreline Cleanup Assessment Techniques (SCAT) Phase Il end points have been achieved for 92.7% of the
overall impacted shoreline and 0.0% remains active for recovery operations. The remaining 7.3% is being
actively monitored by response personnel.

Waste Management Data

Waste Management (26 June — 30 August 2015)
| cetimated Daily Tatay | Estimated Cumulative
Material / /i/z// % // ?%?%? Total Removed
— . //{/}//}/////)% (cubic yards)

Oiled San

Oiled Vegetation 15 915
Oiled Debris/PPE 15 1845
Oiled Soil 0 8016
Culvert Soil 0 2010
Absorbent 0 360

Operations

e Command Objectives achieved: NSTR

s Severe weather conditions that may impact operations: NSTR

¢ Deviation of strategies or tactics from approved Incident Action Plan: NSTR
e Major equipment failures that impact operations: NSTR

1 Change to or need for additional road closures: Lane closures are no longer in effect; however, shoulder
closures will remain in effect to create safe areas for workers ingress and egress from their vehicles to
access work areas.

1 Temporary Flight Restriction: In place until August 31, 2015.
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s  Cultural / historical impacts and/or concerns: NSTR.

Wildlife
Birds Mammals
Current as of: TOTAL Birds Released TOTAL Mammals Released
30 August Live | Dead | Total Total Live Dead | Totals Total

Cumulative
Total 64 203 267 49 62 106 168

NOTE- Wildlife Branch field recovery operations and Command Post presence have been demobilized. Care
for oiled wildlife continues off-site with oversight by the Wildlife Branch Director also working

remotely. Wildlife numbers will be updated in the future only to add to numbers of animals released, or if
corrections to previous numbers are required based on continuing review of records.

Liaison

¢ Any VIP visits or political interests and concerns: NSTR
e Reports of negative stakeholder interests: NSTR

s  Cultural / historical impacts and/or concerns: NSTR
Public Information

Publication of significant media issues: NSTR

Logistics

Tl Change in status for any Incident facilities: Mariposa ICP and Staging area to be demobilized by the first
of September.

Personnel Involved
e /8 workers are engaged in Field Operations.
e 13 personnel are assigned to the ICP.

e 91 total personnel are assigned to the response.

Page 2 of 2

Weekly Progress Report September 4 - Page 7 of 33



1. Incident Name 2, Operational Period to be covered by IAP (Date/Time)

CGIAP

Operations Period 22

3. Approved by Incident Commander(s):
ORG NAME
USCG FOSC

EPA FOSC

SOSC

LOSC

RPIC

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

ICS 202-CG (Incident Objectives)

ICS 202B-CG (Critical Information Reporting)

ICS 207-CG (Organization Chart)

X K| XK

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

ICS 206-CG (Medical Plan)

0 X

ICS 208-CG (Site Safety Plan) or Note SSP Location
. SSP is located at the Mariposa Reina ICP

X Map/ Chart

IZI Weather Forecast / Tides/Currents

4. Prepared by: Date/Time
Ryan Andersen, PSC 11AUG2015 06:00

ICS 204-CG (Rev 09/13)
Page 01

Weekly Progress Report September 4 - Page 8 of 33



INCIDENT OBJECTIVES (ICS 202)

1. Incident Name: 2. Operational  Date From: 8/12/2015 Date To: 10/14/2015
Refugio Incident Period: Time From: 06:00 Time To: 06:00

3. Objective(s):
1) Ensure the safety of response personnel and the public.

2) Continue the cleanup of Division [, maximizing clean up during optimal tidal periods, in accordance with the
Shoreline Treatment Recommendations to meet Phase [l endpoints.

3) Protect and minimize impacts to environmental, cultural, historic and economic resources where feasible.
4) Continue to care for and monitor the disposition of previously captured, injured and oiled wildlife.
5) Continue to provide stakeholders and the community relevant information about progress of response efforts.

4. Operational Period Command Emphasis:

1) Clean to phase 2 endpoints where possible.

2) Continue to emphasize safety in all operations with an emphasis on Sections 4 and 5.
3) Maintain cultural/historical coordination for all operations and SCAT sign-offs.

4) Identify or list the segments requiring phase 3 monitoring.

5) Provide daily and weekly progress reports

General Situational Awareness

5. Site Safety Plan Required? Yes No O
Approved Site Safety Plan(s) Located at: Mariposa Reina ICP

6. Incident Action Plan (the items checked below are included in this Incident Action Plan):

O 1CsS203 O ICSs 207 Other Attachments:

0 Ics204 0 ICs 208 D

0 ICcs205 0 Map/Chart O

O ICS205A 0 Weather Forecast/Tides/Currents

O I1CS 206 -

O

7. Prepared by: Name: Ryan Andersen Position/Title: PSC Signature:
8. Approved by Incident Commander: Name: Signature:
ICS 202 IAP Page 02 Date/Time: Date

Page 02
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1. Incident Name 2. Operational Period (Date/Time)

Refugio Incident

12AUG2015  140CT2015
From: 06:00 06:00 To:

Critical Information
Requirements

ICS 202B

3. Critical Information Requirements:

1)

2)
3)
4)
5)
6)
7)
8)
9)

Work site accidents / mishaps resulting property damage or injuries to responders
beyond first aid.

Major equipment casualties.

Any VIP visits or political interest and concermns.

Deviation of strategies or tactics from approved Incident Action Plan.

Severe weather condition which could impact Operations.

Publication of inaccurate, significant, or unfavorable media stories.

Reports of negative stakeholder interests.

Cultural/historical impacts and/or concerns.

Change in status for any Refugio Incident facilities.

10) Change to or need for additional road closures

4. Prepared by: (Planning Section Chief)

R. Andersen 11AUG2015 06:00

Critical Information Requirements

ICS 202B (rev 07/2012)
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ASSIGNMENT LIST (ICS 204)

1. Incident Name: 2. Operational Period: 3.
Refugio Incident Date From: 8/12/2015 Date To: 10/14/2015
Time From: 06:00 Time To: 06:00 Branch:  Ajr Operations Branch
4. Operations Name Contact Number(s) Division:
Personnel:
Operations Section Chief: Drew Engstrom 307-251-6932 Group:
Branch Director: 109 00.9.8.0.9.9 4 ]
: Staging
Division/Group KKK HHR-XKKK Area:
Supervisor:
5. Resources Assigned: ) _ _ _
S Reporting Location, Special
‘5 g Contact (e.g., phone, pager, | Equipment and Supplies, Remarks,
Resource ldentifier Leader # 0 | radio frequency, etc.) Notes, Information
Helicopter 2 Helibase

6. Work Assignments:
Provide logistical support mobilizing and demobilizing equipment for the Recovery Branch.

Helicopter will be giving support to our dry ice blasting crews who will be working section | exclusion zones. A flight plan
has been put together and all operations supervisors will be notified when the helicopter is preparing to provide air
support for ground operations. Ground operations will be notified of the drop zone and will be required to stay outside of
the buffer zone at least 500 feet in all directions. All Plains representatives need to ensure that radios or cell phones are
available to communicate any change in flight plans throughout the day received from flight crew and that any
messages containing flight information are relayed immediately throughout the field in order to make sure the
designated drop zone is clear of all personnel outside of the flight operation plan.

ANY INFORMATION NEEDED ABOUT DAILY HELO OPERATIONS CAN BE
GATHERED THROUGH THE FOLLOWING CONTACTS

DAVE (MOE) MOSLEY (661) 340-7177

DREW ENGSTROM (307) 251-6932

Page 04
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7. Special Instructions:
Air Ops Minimization Measures

- Maintain minimum altitude of 500 feet above or a 1/2 mile away from Snowy Plover Habitat in the
vicinity of Coal Oil Point.

SAFETY MESSAGE

All response personnel are to be cautious of moving vehicles at all times and look in all directions before proceeding.
Response personnel should be aware that all railroad tracks are in active use and should show extreme caution when
operating in vicinity of tracks.

Report All Injuries require a immediate notification to Direct Supervisor.

8. Communications (radio and/or phone contact numbers needed for this assignment):

Name /[Function  Primary Contact: indicate cell, pager, or radio (frequency/system/channel)
123.02 MHZ / VHF channel 10&16

/

/

/
9. Prepared by: Name: Ryan Andersen Position/Title: PSC Signature:
ICS 204 IAP Page Date/Time: 8/11/20156:00 AM
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ASSIGNMENT LIST (ICS 204)

1. Incident Name: 2. Operational Period: 3.
Refugio Incident Date From: 8/12/2015 Date To: 10/14/2015
Time From: 06:00  Time To: 06:00 Branch:  Recovery Branch
4. Operations Name Contact Number(s) Division:
Personnel:
Operations Section Chief: Drew Engstrom 307-251-6932 Group:
Branch Director:  S. Franks 713-417-8525
o ) Staging
Division/Group P9.9.5.9.9.8.9.9.9.1 Area:
Supervisor:
5. Resources Assigned: 0y
S Reporting Location, Special
5 g Contact (e.g., phone, pager, | Equipment and Supplies, Remarks,

Resource ldentifier Leader # 0 | radio frequency, etc.) Notes, Information

Helicopter

Ice Blasting Units

Response Techs

Cultural Monitors

Archaeologist

Biologist

6. Work Assignments:

Conduct shoreline cleanup in segments per the respective Shoreline Treatment Recommendation (STR) unless
otherwise directed by the Division Supervisor due to operational need.

Supervisors should evaluate their entire area of responsibility and report status changes to their Branch Director on
a daily basis.

Crews may be deployed to other areas as conditions dictate.

Your entire area of responsibility has been surveyed by SCAT. STR's have been established throughout your area
of responsibility Conduct shoreline clean-up as directed as per SCAT Methodology.

SCAT is required to confirm achievement of Phase [l endpoints.

Add 1 Biological Monitor when any cleanup operations occur in Division | SB-I-S005.

Dry ice blasting has been approved for all Sections

Overhead Barrier (Safety Cages) must be used in areas identified in the Safety Exclusion Zones Above Cleanup
Endpoints document.

Night Operations will be considered by OSCIif tidal conditions and weather allow for safe and effective operations.
OPS will not coincide with the local Grunionruns on beaches.

Safety will adjust and increase on-site staffingto provide additional safety measures as necessary

This work option will be briefed to the UC,Command, General Staff and relevant stakeholders 24 hrs in advance of
operations to ensure proper safety and support is provided.

Areas identified in the Safey Exclusion Zones Above Cleanup Endpoints document will be avoided at night.
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7. Special Instructions:

L An Archaeologist will periodically spot check, but full time archaeological monitoring is not necessary. The following
activities DO NOT require full time archaeological monitoring:
1. Cleaning tar balls from the beach surface.
2. Cleaning oil/tar from cobbles on the beach.
3. Cleaning oil/tar from bedrock at the back edge of the beach.
4. Cleaning oil/tar from rocks and bedrock that protrude from the beach

L The following conditions must be met to ensure protection of culturally sensitive areas:

1. 01 Cultural Monitor will be assigned to each group (a group is assumed to be around 20 workers).

2. 01 Cultural Monitor will be assigned to each Ice Blasting Unit and a rover will be available to roam between the
units.

3. 01 Cultural Monitor will be assigned to the upper area of the Carpet Trail and 01 Cultural Monitor will be
assigned to the lower area of the Carpet Trail.

4. Cultural Monitors must be present and within a reasonable distance to observe any possible disturbance of
culturally sensitive areas.

5. Splitting of work locations or groups should not be conducted uniess approved by the Operations Section Chief.
This will allow the Operations Section Chief the opportunity to ensure Cultural Monitors are available to observe
response activities.

L ATV's not allowed in exclusion zones at El Capitan and Refugio.
L Any oiled wildlife (birds, mammals, or sea turtles) observed or incidentally collected in cleanup operations should be
called in to the Wildlife Hotline at 877-823-6926.

SAFETY MESSAGE

L All personnel are reminded to keep hydrated and take rest breaks at a 50/10 work/rest ratio.

L PPE: Hard hats, Tyvek suits, gloves, safety glass, neoprene boots. Avoid walking near waterways.

L PFD's must be worn if the potential for drowning exists.

L All response personnel are to be cautious of moving vehicles at all times and look in all directions before
proceeding. Response personnel should be aware that all railroad tracks are in active use and should show
extreme caution when operating in vicinity of tracks.

L Report All Injuries require immediate notification to Direct Supervisor.

DRY ICE BLASTING SAFETY

L Must utilize the following PPE: Tyvek Suit with Hood, appropriate gloves, steel-toed boots and ensure no skin is
exposed. Ensure the operator of the gun has visual sight of the operator tending the machines or have someone in
between to allow for stopping work when needed.

Hearing protection for all personnel within 30 feet of operation.

HISTORICAL/CULTURAL GUIDELINES

L Leave cultural materials in place at the site of discovery, and mark its location.

L Stop clean-up work in the vicinity surrounding the site, within a 6ft radius.

L Immediately inform the field supervisor, who in turn, should immediately inform the FOSC and/or an appropriately
designated cultural resource specialist. Obtain/provide location on map by indicating latitude/longitude.

L In the event a scheduled meal is not made available to your crew, report this immediately to your Branch Director
and the Logistics Section Chief.

L Nowork in estuary or creek habitats without biological monitor and approval from EUL.

8. Communications (radio and/or phone contact numbers needed for this assignment):

Name /[Function  Primary Contact: indicate cell, pager, or radio (frequency/system/channel)
123.02 MHZ / VHF channel 10&16

/

/

/
9. Prepared by: Name: Ryan Andersen Position/Title: PSC Signature:
ICS 204 IAP Page Date/Time: 8/11/20156:00 AM
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ASSIGNMENT LIST (ICS 204)

1. Incident Name: 2. Operational Period: 3.
Refugio Incident Date From: 12/12/2015 Date To: 10/14/2015

Time From: 06:00  Time To: 06:00 Branch:  SCAT

4. Operations Name Contact Number(s) Division:
Personnel:
Operations Section Chief: Drew Engstrom 307-251-6932 Group:
Branch Director: EUL Mike Connel 805-331-1867 Stagi
agin
Division/Group EUL Jennifer Gold 805-450-8695 Areg: d
Supervisor:
5. Resources Assigned: 0y
S Reporting Location, Special
5 g Contact (e.g., phone, pager, | Equipment and Supplies, Remarks,

Resource ldentifier Leader # 0 | radio frequency, etc.) Notes, Information
SCAT Team 1
SCAT Team 2

6. Work Assignments:

L SCAT teams will survey segments that have not met Phase 2 endpoints twice a month which include SB-I-S004,
SB-I-S005, SB-J and SB-K.

L Operations can request a SCAT team if needed outside of this twice a month schedule but they need to be be given
24 hour notice. SCAT team members will be comprised of representatives for the Unified Command (UC). Official
SCAT team members must have the authority to represent the USCG, CDOFW-OSPR, SB County, and RP when
making clean up recommendations and signing off segments.

SCAT SCHEDULE

8/17/2015 8/18/2015 8/19/2015

Team 1 | SB-I-S004 SB-J-S001A SB-J-S001B and SB-J-S001C Finish any segments not completed

Team 2 | SB-I-S005A SB-I-S005B SB-K-S001A and SB-K-S001B Finish any segments not completed
9/1/2015 9/2/2015 9/3/2015

Team 1 | SB-I-S004 SB-J-S001A SB-J-S001B and SB-J-S001C Finish any segments not completed

Team 2 | SB-I-SO005A SB-I-S005B SB-K-S001A and SB-K-S001B Finish any segments not completed
9/15/2015 9/16/2015 9/17/2015

Team 1 | SB-I-S004 SB-J-S001A SB-J-S001B and SB-J-S001C Finish any segments not completed

Team 2 | SB-I-SO005A SB-I-S005B SB-K-S001A and SB-K-S001B Finish any segments not completed
Page _08
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7. Special Instructions:

Any oiled wildlife (birds, mammals, or sea turtles) observed or incidentally collected in cleanup operations should be
called in to the Wildlife Hotline at 877-823-6926.

SAFETY MESSAGE

All personnel are reminded to keep hydrated and take rest breaks at a 50/10 work/rest ratio.

PPE: Hard hats, Tyvek suits, gloves, safety glass, neoprene boots. Avoid walking near waterways.

PFD's must be worn if the potential for drowning exists.

All response personnel are to be cautious of moving vehicles at all times and look in all directions before
proceeding. Response personnel should be aware that all railroad tracks are in active use and should show
extreme caution when operating in vicinity of tracks.

Report All Injuries require immediate notification to Direct Supervisor.

HISTORICAL/CULTURAL GUIDELINES

Leave cultural materials in place at the site of discovery, and mark its iocation.

Stop clean-up work in the vicinity surrounding the site, within a 6ft radius.

Immediately inform the field supervisor, who in turn, should immediately inform the FOSC and/or an appropriately
designated cultural resource specialist. Obtain/provide location on map by indicating latitude/longitude.

In the event a scheduled meal is not made available {o your crew, report this immediately to your Branch Director
and the Logistics Section Chief.

No work in estuary or creek habitats without biological monitor and approval from EUL.

8. Communications (radio and/or phone contact numbers needed for this assignment):

Name [Function  Primary Contact: indicate cell, pager, or radio (frequency/system/channel)
123.02 MHZ / VHF channel 10&16

/

/

/
9. Prepared by: Name: Ryan Andersen Position/Title: PSC Signature:
ICS 204 IAP Page Date/Time: 8/11/20156:00 AM
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ASSIGNMENT LIST (ICS 204)

1. Incident Name: 2. Operational Period: 3.
Refugio Incident Date From: 8/12/2015 Date To: 10/14/2015
Time From: 06:00  Time To: 06:00 Branch:  wildlife Branch
4. Operations Name Contact Number(s) Division:
Personnel:
Operations Section Chief: Drew Engstrom 307-251-6932 Group:
Branch Director: Holly Gellerman 916-747-0611
Stagin
Division/Group Sarah Wilkin 530-979-7561 Areg: g
Supervisor:
5. Resources Assigned: 0y
S Reporting Location, Special
5 g Contact (e.g., phone, pager, | Equipment and Supplies, Remarks,
Resource ldentifier Leader # 0 | radio frequency, etc.) Notes, Information
Mamal Rehab Sea World San Diego Facility
Bird Rehab Intl. Bird Rescue Local Facility

6. Work Assignments:
Continue to rehabilitate impacted animals offsite and inform the Unified Command of progress and release of animals.

7. Special Instructions:

8. Communications (radio and/or phone contact numbers needed for this assignment):

Name /[Function  Primary Contact: indicate cell, pager, or radio (frequency/system/channel)
/
/
/
/
9. Prepared by: Name: Ryan Andersen Position/Title: PSC Signature:
ICS 204 IAP Page Date/Time: 8/11/20156:00 AM
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2. Operational Period 21

1. Incident Name: Refugio Incident MEDICAL PLAN
Location: Mariposa Staging From: 12AUG2015 To:140CT2015 ICS 206-CG
06:00 06:00
3. Medical Aid Stations and contact information
Name Location Contact # Transport Availability
PLAINS SAFETY OFFICER
Randy Fordham Mariposa Staging (661) 332-9164 No
INCIDENT HOTLINE (805) 618-5769
Qun Tan Garcia Gaviota Coast 805-350-8819 No
Chumash Fire Department 805-832-2382
EMT basic
Santa Barbara County Fire, 4410 Cathedral Oaks, Santa 911 Yes
water rescue, helicopter with Barbara A
hoist
Montecito and Carpentaria Santa Barbara County South 911 No
Fire
Water Rescue Team
Ventura Fire, Oxnard Fire, Ventura County 911 No
Ventura County Fire, water
rescue, helicopter with hoist
US Coast Guard, Medi-Vac. 1001 South Seaside, San Pedro, 855-562-4900 Yes
Rescue Swimmers CA90731 510-437-3701
4. Transportation
Ambulance Service Address Contact # Care Capability
American Medical Response | 240 East Hwy 246 Buellton, CAS3117 805-245-3424 Paramedic/EMT
team
CALSTAR7 3996 Mitchell Road Santa Monica, CA93455 | 805-938-9038 Advanced

(air medical transport team,
no hoist)

Practice, 2 Nurse
team

Santa Barbara CountyAir
Support

(air medical transport team
with hoist capabilities)

906Airport Road Santa Ynez, CA93460

OroMn

805-692-5723

2 Paramedic
team with
Rescue Swimmer

Santa Barbara County Fire 4408 Cathedral Oaks Road Santa Barbra 805-692-5723 Paramedic
Rescue, Helicopter, Medical, or 911

water rescue and dispatch

center

US Coast Guard 101 South SeasideAve #20, San Pedro, CA 855-562-4900 Rescue

90731 510-437-3701 Swimmer/Mediva
VHF Channel ¢
16
5. Hospitals
Hospital Name Address Contact # Travel Time | Burn | ,oinag
P Air Ground Center P
Goleta Valley 251 South PattersonAve, Santa 805-967-3411 N/A 20/min No
Cottage Hospital | Barbara, CA93111
Page _11
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Grossman Burn 7300 Medical Center Drive West 818-676-4177 20 1.25 Yes Yes
Center Hills CA min hours
Santa Barbara 400 West Pueblo Street Santa 805-682-7111 8min | 27 min | No Yes
Cottage Hospital | Barbara, CA93105
(Anti-Venom is
kept at this
facility)
Saint John 2309AntonioAve, Camarillo, CA (805) 389-5944 | 30 1HR
Pleasant Valley 93010
Hospital Hyperbaric available Monday to
Friday 0800-1800
LACounty 200 UCLAMedical Plaza Suit B 1(866)940- 1 N/A No Yes
MedicalAlert LosAngeles, CA9005 4401 hour
(available 24/7)
UCLA 200 UCLAMedical Plaza SuitB 310-794-9014 30 1hour | No Yes
Available 0800- LosAngeles, CA9005 min.

1700

6. Special Medical Emergency Procedures:

1. 1f medical, injury or dive emergency occurs on boat, call 911 and report location geographically where the
incident is focated (GPS Coordinates). 911 will dispatch appropriate emergency resources to scene.

2. Nondife/limb threatening iliness or injury: notify direct supervisor, follow “medical reporting procedures” and
render first aid.

All ilinesses and injuries will be reported on Incident Reporting Line 805-618-5769.

For any situation in need ofAnti-venom, Please see Santa Barbara Cottage Hospital.

Essential reporting information for EMS provider:
Nature of injury

Location of patient and point of contact
Point of contact

Age and gender of patient

el

7. Prepared by: (ICP Safety Officer)
Tony Puckett , SOFR

Date/Time
08/11/15

8. Reviewed by: (Safety Officer)

??

Date/Time
08/11/2015
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1. Incident Name 2. Operational Period (Date/Time) DAILY MEETING SCHEDULE
Refugio Incident ICS 230-CG
From:12Aug2015/0600 T0:140CT2015/0600
3. Meeting Schedule (Commonliy-heid meetings are included)
Date/ Time Meeting Name Purpose Attendees Location
Tel f forUC
19AUg2015 UC Briefing OMDSCanaratstatte’ IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
19AUg2015 UC Briefing OMDSCanaraistatte” IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
26Aug2015 UC Briefing OMDSCanaraistatte’ IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
. Teleconferencefor UC, .
02SEP2015 UC Briefing CMD&GeneralStaffto IC/UC, CMD & General Staff Mariposa ICP
10:00 discussongoingissues
Tel f forUC
09SEP2015 UC Briefing OMDSCanaratstatte’ IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
16SEP2015 UC Briefing OMDSCanaraistatte IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
23SEP2015 UC Briefing OMDSCanaratstatte” IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
30SEP2015 UC Briefing OMDSCanaraistatte’ IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
070CT2015 UC Briefing OMDSCanaraistatte IC/UC, CMD & GeneralStafff ~ Mariposa ICP
10:00 discussongoingissues
Tel f forUC
130CT2015 UC Briefing OMDSCanaraistatte’ IC/UC, CMD & GeneralStafff ~ Mariposa ICP
08:00 discussongoingissues
: Review/identify .
130CT2015 | Unified Command objectivesforthenext Unified Command Mariposa ICP
10:00 Objectives Meeting | 50 rationalperiod.
IC/UC gives direction to
130CT2015 | Command & General| Command & General staff  |C/UC, CMD & General Staff Mariposa ICP
09:00 Staff Meeting including incident objectives
i and priorities
Develop/Review primary and PSC. OSC. LSC. RESL &
130CT2015 . . alternate Strategies to meet y y y Mariposa ICP
13:00 Tactics Meeting Incident Objectives for the SITL P
i next Operational Period.
Review status and finalize )
1301%_1(—)%015 Planning Meeting/ rséréag? ?Aiisdzgfgﬁjse'%g\%?;;m Determined by the IC/UC Mariposa ICP

IAP Approval

the next Operational Period.

4. Prepared by: Ryan Andersen, PSC

Date/Time: 11 AUG 2015 06:00

DAILY MEETING SCHEDULE

ICS 230-CG (Rev.07/04)
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